
woodardcurran.comCOMMITMENT & INTEGRITY DRIVE RESULTS 

Town of Enfield

WPCF Upgrade

Enfield WWTF Upgrades

CWF # 671  Project #227363.08 

Work Completed to 11/16/2018 

• Removed of stockpiled unsuitable material

• Stripped forms and patched concrete on gravity thickener distribution box

• Cleaned sludge out of primary clarifier

• Demolished scum baffles and covers

Work Planned for 11/19/2018 to 11/23/2018 

• Continue removal of stockpiled unsuitable material

• Demolition of Primary Clarifier #2

• Continue to strip distribution box formwork and repair concrete

• Remove Gravity Thickener #2 centerwell (bad concrete)

• Form and pour Gravity Thickener #2 center slab

Next weekly meeting 11/27/18
Next monthly meeting 12/11/2018

Weekly Construction Update November 20, 2018 


